



# **Town of Middlefield Communications Committee**

**Open meeting April 23, 2016**

**Committee members present:**

Leanne Every  
Joe Kearns  
Steve Harris

**Minutes:**

Meeting called to order at 2:00 pm.

Reviewed the budget for the pilot and town-wide rollout.

Reviewed the MLP Manager, MLP Contractor, and MLP Regional responsibilities.

Discussed critical delay in the pilot schedule owing to slow MBI responses.

Reviewed and approved ComCom memo on our final budget & outstanding issues.

Meeting adjourned at 4:10 pm.